Greater Nottingham Cycle Development Group 

Scheme Status Post March 2014 Meeting
	Scheme
	Resp. 
	Status

	NCN route 6


	PH
	Completed to a satisfactory standard: Murden Way, 

Mona Street, Grace Avenue, between Kingfisher Close & Grace Avenue 

Works still outstanding: improved lighting on Grace Avenue and construction of build out on Mona Street.

	B684 Plains Road 
	PH
	Construction is underway.

	A52 NMU  
	JD
	Some funding has been allocated for Trunk Road schemes in the area. The scheme has been passed into design with potential for delivery in 2014/15 

	Maintenance of trunk road cycle paths, e.g. on Clifton Boulevard south of the Dunkirk flyover (in particular) 
	JD
	The main priority on the Trunk Road network in the City is the section of shared path between the Dunkirk and QMC roundabouts.  The scheme has been passed into design with potential for delivery in 2014/15. 

	Trunk road part of Clifton Lane 
	JD
	A One + have made a successful bid for funding to improve cycle facilities in this area. The scheme has been passed into design with potential for delivery in 2014/15

	A52 Radcliffe RSPCA junction signage 
	JD
	There are no plans for changes in signage  – we should continue to pursue this with Kam Kukar

	County Colliery Rail Line purchases 
	PH
	County is now preparing funding bids and searching for potential funding sources. 

	Bridle path legal dispute on the north bank riverside path near Attenborough.
	PH
	The county council has received a claim for bridleway status from a member of the public and is in the process of considering the evidence and compiling a report to the Rights of Way Committee. However, this claim is one of many and is not, therefore, high up on the list. 

	City Council Plans for 2014/15

1. North Sherwood Street/Shakespeare Street. A second phase of the Mansfield Road scheme. To allow cyclists to continue south through the junction towards the City Centre. This would allow North Sherwood Street to be promoted as an alternative route into the City Centre rather than Mansfield Road and Milton Street. 

2. Upgrading the crossing facilities to link Daleside Road/Manvers Street to City Link. 

3. The provision of a branded east – west cross city centre route linking Canning Circus/Castle Boulevard through to Hollowstone and Daleside Road. 

4. Branded cross city cycle routes as were put forward in the Cycle City Ambition Plan bid. The intention is to start with Daleside Road, followed by a route to the north and then the south and west (utilising the cycle infrastructure that is to be built along with the tram).
	
	All of the above will be discussed in more detail with the CDG as plans develop. 



	Handel Street and Woodborough Road junction
	KM
	Aim is to commence in June 2014 

	Five Ways junction at Balloon Woods
	PH
	Funding has been allocated in the 14/15 budget to improve crossing facilities over Coventry Lane.

	Mansfield Road and Dunkirk Junctions - Cycle Safety Schemes
	KM
	City Cycle Safety bids will soon be completed
· Dunkirk roundabout – concerns that there may be problems with foliage and cycle track boundaries
· Mansfield Road/Forest Road/Mapperley junction. 

	Hub/Station Bike Compound – increases in the size of the noticeboard and improved signage
	KM
	Awaiting proposals from East Midlands Trains as they have opted to lead on the delivery. Design imminent, discussions needed re Citycard Cycle Hire and then consultation with Pedals on the detailed plans and the proposal for a notice board will start ASAP

	Cycle Hubs 
	KM
	Planning application for Beeston Station cycle parking has been submitted. Considering sites in Arnold and west Bridgford

	Handel Street, Spaniel Row and Church Street
	KM
	Finalising plans for two way cycling on one way streets - delivery in 2013/14. 

	Through City Routes

· Improvements to the inner ring including Maid Marian Way, Canning circus etc.  

· On-street signage on main cross city cycle routes.
	KM
	Working on concept designs for City Centre cycle routes in partnership with Sustrans. 

These routes will provide improved cross city routes and will be signed accordingly. 

	Leen Valley Links to Communities Scheme 
	KM
	Completion Planned in April/May. We would like to see this highlighted as an inspiring piece of infrastructure nationally. 

	Broad Marsh Redevelopment Proposals -  a direct link for cyclists between Carrington St and Listergate
	KM
	BM developments are at early stages.



	Woodside Road
	KM
	Next phase with on-road lanes due after tram construction

	Further stands are required in various places in the city Centre including outside the Royal Centre.
	KM
	Further parking and docking stations for Citycard cycles will be installed around the City in 2014/15 – proposals for sites requested from Keith

	20 MPH developments
	KM/PH
	City wards and adjacent county urban areas - programmes are ongoing
County schools – Programme is ongoing

The City programme is now being accelerated – Bulwell commences this week.
Bramcote scheme has now been introduced.

	Cycle route improvements to NET stops
	PH
	A series of schemes have been identified to improve cycle links to proposed tram stops. 

	Station Road, Beeston cycle route
	PH
	The existing footway on the east side of the Station Road railway bridge is to be converted to shared use.

	Linby to Newstead NCN6 “Linby Trail”
	PH
	Drainage and resurfacing to be carried out.

	Colwick/Holme Pierrepont Accessibility via a bridge
	PH
	Considering a feasibility study, dependent on EA  views


 
NB: Jeremy Dixon to provide an A52 report relating to all proposals from Priority Island though to and including Radcliffe
